

**Response of the
District of Columbia Housing Authority**

to the

Government of the District of Columbia
Office of Inspector General

audit of

**DCHA'S Financial Management of
HOPE VI Grant Funds
(OIG No. 01-2-25PH(c))**

May 23, 2003

District of Columbia Housing Authority
Office of Audit and Compliance
1133 North Capitol Street, NE
Washington, DC 20002



District of Columbia Housing Authority

1133 North Capitol Street, N.E.
Washington, D.C. 20002-7599
(202) 535-1500 • TTY: (202) 535-1691
Fax: (202) 535-2468

Office of the Executive Director
Michael Kelly, Executive Director

Charles C. Maddox, Esq.
Government of the District of Columbia
Office of the Inspector General
717 14th Street, N.W.
Washington, D. C. 20005

Dear Mr. Maddox:

SUBJECT: Draft DCOIG Report, "Audit of the District of Columbia Housing Authority's Financial Management of HOPE VI Grant Funds (OIG No. 01-2-25PH [c])," dated April 15, 2003

Thank you for providing the District of Columbia Housing Authority (DCHA) with a copy of your draft report on the above subject. Please find our response to the findings and recommendations contained in the report. A careful examination of the report convinces us that neither your findings nor recommendations have merit. Thus, we disagree with the report in its entirety. We have attached hereto the appropriate documentation that substantiates our position of non-concurrence.

As you will recall, on May 6, 2003, DCHA formally requested a two-week extension in which to respond to the draft report, due to the volume of transactions included in the report's Schedules of Supported, Unsupported, and Questioned Costs. Your approval of the extension of the Authority's response time to May 23, 2003 is appreciated.

To ensure a balanced and accurate interpretation of your findings, we request that your office include a verbatim copy of our response in any transmission of the report in question to a third party. We ask that this include the publication of our response in any written or electronic medium (including, but not limited to, website posting) you use to make the report available to a third party.

Again, thank you for apprising us of your draft report and the inclusion of our response in all your transmissions or publication of your findings.

Sincerely

Michael Kelly
Executive Director

Attachments

**District of Columbia Housing Authority's
Response to the District Government Office of Inspector General
Audit of Financial Management of HOPE VI Grant Funds**

Executive Summary

The District of Columbia Housing Authority (DCHA) has reviewed the draft report, including the Schedule of Supported and Unsupported Costs and Schedule of Questioned Costs of the Wheeler Creek Development HOPE VI expenditures. The draft report identifies two findings; 1) that DCHA is commingling HOPE VI Grant Funds with other types of funds into one bank account and could not separately account for HOPE VI Program expenditures; and 2) that DCHA did not maintain documentation to support \$27.8 of the \$32.2 million disbursements made for the Wheeler Creek redevelopment project. The report made five (5) recommendations to rectify what the auditors purport to be deficiencies in DCHA's HOPE VI financial management processes. For the reasons cited herein, DCHA disagrees with the report's erroneous findings and recommendations in their entirety. Regrettably, DCHA believes the audit protocol used to arrive at the findings was woefully inadequate to assess the effectiveness of the Authority's payment and documentation procedures used for HOPE VI mixed finance transactions.

Following is a summary of DCHA's response to the audit report's two findings.

Accounting for HOPE VI and Other Grant/Private Funding

DCHA made repeated attempts to explain HUD's complex accounting classifications to the auditors. Among other things, these classifications provide for a separate series of accounts which identify the sources of funds by program type. DCHA, to ensure an accurate audit, provided the auditors with the HUD directives on required cash management policies and accountability for cash (namely, the Public Housing Low-Rent Technical Accounting Guide). Having said that, we agree that "commingling" of funds is a prohibited practice. The auditors, however, seemingly continue to confuse "commingling" of funds with pooling funds which allow expenditures for various programs to be made from a single bank account. As the basis for their finding, we submit that the auditors misinterpreted the HOPE VI Grant Agreement language to mean that DCHA is required to maintain HOPE VI grant funds in a separate bank account.

Specifically, the prohibition against "commingling of funds" does not mean that a Housing Authority is required to physically segregate program funds in multiple bank accounts. In fact, Housing Authorities are required to establish cash management processes that optimize their use of funds. Pooling funds in a single bank account is more efficient, particularly for large Housing Authorities. Not only that, such pooling of funds optimizes interest earned based on the percent of funds on deposit.

The auditors also contend they discussed this issue with a responsible HUD representative who supposedly agreed that HOPE VI funds should be maintained in a separate bank account. Unfortunately, and regardless of the conversation the auditors had with HUD, this understanding

is not accurate. DCHA spoke with a senior HUD official and was informed that there are actually two legitimate methods by which housing authorities deal with the prohibition on commingling of funds. One is to maintain a separate bank account for HOPE VI funds. The other, as practiced at DCHA, is to maintain separate fund accounts which identify the source and application of the HOPE VI funds from a single bank account. Significantly, the HUD official further stated that she is unaware of any housing authority, particularly large housing authorities, that maintain separate bank accounts for its HOPE VI and other grant funds. She emphasized that HUD would unequivocally support DCHA's practice in this matter.

Furthermore, much of the period covered by the audit (December 1, 1993 to January 31, 2002) had already been audited by DCHA's independent auditors, as required by OMB Circular A-133. At no time, was "commingling" of funds ever raised as an issue by the outside audit firms or by HUD. In fact, DCHA's general ledger was audited independently by the outside auditors. Their opinion revealed that all HOPE VI draw downs and expenditures have been appropriately tied back to HUD's primary disbursement system electronic Line of Credit Control System (eLOCCS). We, therefore, disagree with the auditors' assertion that DCHA did not establish a system of recordkeeping that would separately account for HOPE VI Program expenditures.

Documenting Wheeler Creek Redevelopment Project Expenditures

DCHA disagrees with the finding regarding the \$27.8 million in Unsupported/Questioned Costs for the Wheeler Creek redevelopment project and the auditors' conclusion that DCHA did not maintain sufficient documentation to support 82 percent of the payments made to the Wheeler Creek contractors/developers. The auditors' cite instances where there were no invoices to support payments; no receipts to support amounts claimed on the invoices; insufficient support; and duplicate invoices.

At no time during the auditors' 100% sampling of Wheeler Creek invoices did they request an explanation from DCHA on the documents they reviewed or on the invoicing process. Late in the audit process, the auditors met with DCHA to discuss ten (10) Wheeler Creek transactions that they determined were unsupported or questioned. At that time, we dedicated a significant amount of staff time to research the transactions and made available to the auditors a complete explanation of each of the ten (10) transactions. The auditors declined to review the information we had prepared, which would have satisfied their concerns regarding the transactions. When the auditors subsequently communicated to us that there were numerous other questionable or unsupported Wheeler Creek disbursements, we initially offered the auditors the opportunity to review the invoices at the developer's offices. However, as a result of the auditors' lack of clarity regarding the request for information and their failure to review supporting documentation we had previously prepared, we informed the auditors we would provide the details of the unsupported or questioned costs in our response to the draft report.

In summary, we reviewed each of the transactions shown in the report as Exhibits B and C and do not reach the same conclusions as the auditors. In our detailed response to the findings, we provide an outline of the basic concepts that must be understood in order to interpret accurately the documents attached as supporting documentation to the payments. We also provide detailed

explanations of the documentation supporting each payment perceived by the auditors as unsupported or questioned. We have also attached documentation, where appropriate, for the transactions questioned by the auditors.

Detailed Response to the Report Findings and Recommendations

Finding 1: Accounting for HOPE VI and Other Grant/Private Funding: NON-CONCUR

DCHA strongly disagrees with the auditors' conclusions regarding the alleged commingling of HOPE VI grant funds. Chapter 2 of the HUD Guidebook 7510.1, "Public and Indian Housing Low-Rent Technical Accounting Guide," states, in part that "Funds provided by HUD are to be used by the HA only for the purposes for which the funds are authorized. Program funds are not fungible and withdrawals should not be made for a specific program in excess of the funds available on deposit for that program." As generally used, the term "commingling of funds" refers to the use of one program's funds to pay expenditures for, and in excess of the funds available for, another program. A Housing Authority does not "commingle funds" by pooling funds or by making expenditures for various programs from a single account used to pool funds. Furthermore, unless there is a specific legal requirement to maintain separate bank accounts for a specific purpose, the prohibition against "commingling of funds" does not mean that the Housing Authority is required to physically segregate program funds in multiple bank accounts.

There is no mandatory requirement for establishing separate bank accounts for HOPE VI grant funds. In fact, as stated in the Executive Summary, a senior HUD official articulated to DCHA that HUD supports a choice in the matter as long as HOPE VI grant funds are not commingled in the housing authority's general ledger and chart of accounts. The senior HUD official also stated she is not aware of any housing authority which maintains separate bank accounts for its HOPE VI activities.


Additionally, DCHA has the ability to identify each specific source of funds for any expenditure with a clear audit for each source. Granted, the HOPE VI cost reimbursement process is a sophisticated, complex system that covers multiple grants and funding sources. The HUD accounting classifications, however, provide a separate series of transaction accounts to identify the source and application of funds by the program groupings required for HUD report purposes.

Another reason not to maintain separate bank accounts is inherent in HUD's cash disbursement and tracking system, the Electronic Line of Credit Control System (eLOCCS). HOPE VI payments are made on a cost reimbursement basis and the funds to cover approved expenses are drawn down when needed. Although each HOPE VI grant has a budget that shows the entire amount of the grant, Housing Authorities do not have access to the entire amount of the grant. HUD places the total amount of the grant in a "holding" account until authorization is given to "release" a portion of the funds to the Housing Authority for approved expenditures. This is designed to enable HUD to control the amount of funds that Housing Authorities have access to and to ensure that major expenditures have been approved before they are disbursed.

The following paragraphs and flowchart details the HOPE VI cost reimbursement process in place at DCHA. After the need for the work and/or the services are determined, the funding source is identified. The purchase requisition and the subsequent purchase order are prepared and approved. Once the work and/or services are completed, invoices are sent to the Accounts Payable section and are forwarded to the originating department for approval. After approval, the invoices are vouchered in DCHA's computer system. Before any payments are made, the invoices with the voucher printouts are forwarded to the Grant Accountants for a second verification of funding sources (accounting codes) and initialed by the DCHA Grant Accountant. The Grant Accountant(s)/Budget Assistant complete the eLOCCS drawdown form and the form is submitted to the Finance Director for approval. Once approved, DCHA requests the funds from HUD via the eLOCCS.

As illustrated in the flowchart below, HUD disburses HOPE VI funds by specific Grant Number to DCHA through HUD eLOCCS. The HOPE VI funds are automatically transferred through eLOCCS into DCHA's General Fund (3333 Account) as a HOPE VI deposit. DCHA's banking institution, [REDACTED], sends the funds for overnight sweep to a Trust Account or interest-bearing account. This is a standard sweep account. After the bank receives the funds, the Grant Accountants enter the amount as a Cash Receipt in the Memory Lane System (MLS) bank book.

The checks for the approved invoices are then cut and sent to the bank via the Positive Pay System and the bank then makes the funds available to DCHA's checking account (2684 Account) to enable disbursement of the funds to the vendors. Please note the actual transfer of funds from DCHA's Trust Account to its checking account does not occur until the vendor-issued check is presented to the bank in order for DCHA maximize its investment income. DCHA then transmits a data file to the bank that reflects all the checks written. As checks are presented to the bank for payment, the bank compares the information from the check against DCHA's data file. If the information matches, the bank clears the check. If the information does not match, the bank investigates the variances.



For each of the HOPE VI projects, DCHA provided the auditors with the LOCCS disbursements, obligations, and expenditures. Additionally, DCHA provided the auditors with the Consolidated General Ledger Trial Worksheet for each HOPE VI project that identified actual expenditures by account classification. The auditors reviewed the general ledger detail transactions that tied back to the LOCCS disbursements and expenditures which provided further evidence of the cash banking control system in effect at DCHA. Our current system of fund accounting and annual audits of our financial statements under OMB Circular A-133 satisfies the requirement that the funds are used only for the purposes they are authorized. It is important to note that this essential fact has been confirmed consistently by our independent auditors. DCHA, therefore, disagrees with the finding and the report recommendations as follows:

Recommendations:

1. *Obtain a separate bank account for the maintenance of HOPE VI grant funds for HOPE VI projects.*

DCHA RESPONSE: DCHA disagrees with the recommendation because as stated above, there is no mandatory requirement for establishing separate bank accounts for HOPE VI

grant funds. In addition, doing so does not maximize the use of the funds in accordance with good cash management practices.

2. *Develop and implement an accounting system that can separately track costs for HOPE VI Program related activities.*

DCHA RESPONSE: DCHA disagrees with Recommendation 2. The current DCHA accounting system provides the necessary linkage of HOPE VI grant allocations and expenditures.

Finding 2: Documenting Wheeler Creek Redevelopment Project Expenditures:
NON-CONCUR

The DCOIG's opinion that "DCHA did not maintain sufficient documentation to support 82 percent of the payments made to contractors/developers for the Wheeler Creek redevelopment project" points not to a failure by DCHA. Rather, it is further evidence that the auditors were either unwilling or unable to accurately interpret the documentation that irrefutably supports DCHA's HOPE VI disbursements. In brief, the auditors presented DCHA with a list of questions relating to ten (10) invoices they had reviewed and concluded lacked sufficient documentation (These invoices are the first ten listed in Exhibit B of the DCOIG report). It was clear by this point in the audit process, that over 13 months since the audit was first initiated by the DCOIG, the auditors did not have a sufficient understanding of the complexities of the HOPE VI program. Moreover, they had repeatedly demonstrated an unwillingness to fill in the gaps in their knowledge. Notwithstanding their dearth of knowledge, it became clear that the DCOIG would make no further effort to understand the complicated documents reviewed and misunderstood by the auditors. Here it is important to note that DCHA went to great lengths to note each of the invoices to demonstrate how the attached documentation did indeed support the payments made (These invoices with the original notations are included in Attachment A). Unfortunately, the auditors *did not even look at the documents provided*. While DCHA acknowledges that the documents are difficult to understand for anyone unfamiliar with the intricacies of the HOPE VI process, it is perplexing that the DCOIG would allege that DCHA is unable to account for \$27.8 million without considering DCHA's detailed explanation.

Summary of Background Information Provided to the DCOIG

The following is an outline of the basic concepts that must be understood in order to interpret accurately the significance of the documents attached hereto to support the payments made by DCHA for the Wheeler Creek HOPE VI project.

The Complexity of Tracking Financial Aspects of Mixed-Finance Projects: The HOPE VI grant from the U.S. Department of Housing And Urban Development (HUD), in the amount of \$20.3 million, made up approximately 37 percent of the funding necessary to complete the project. In addition, the project was funded with \$10,979,983 in public housing funds; \$5,650,602 in other Federal Funds and \$17,482,425 in non-federal funds. Please note the non-federal funds are largely the result of tax credit investor equity and mortgage financing through guarantees offered by the

developers and are, therefore, developer funds. Moreover, the rental units included, even those that are public housing, are owned and operated by the developer entity.

In addition to multiple funding sources, the project involved multiple components or phases. In order to facilitate the tracking of payments, each component of the project was treated as a separate vendor. The vendors for the project were as follows: [REDACTED]

[REDACTED] With two exceptions, early in the project, before the [REDACTED] financial system was in place, all of the payments for each of the vendors were made to the developer, [REDACTED], which in turn paid the subcontractors.

Within each vendor, it is necessary to track payments charged to each funding source, outlined above, with the proration of charges to each funding source outlined at the start of the project and tracked throughout the life of the project. As a result, the payment packages received from [REDACTED] with invoices for DCHA also include any other charges from the vendor payable by non-DCHA sources. This is done to ensure all financial aspects of the project are transparent to those responsible for each funding source.

For example, charges accrued to the rental component for a given month is \$1 million, of which \$500,000 is to be paid with HOPE VI funds, \$100,000 from other DCHA/federal funds and \$400,000 in non-federal funds/non-DCHA funds. In this example, DCHA would receive an invoice from the developer for \$600,000 with supporting documentation for the \$1 million to be paid that month to that vendor. The invoice would provide supporting documentation as to how the entire payment is prorated to each funding source. However, if one did not understand this system, as the auditors ostensibly did not in this instance, it would be impossible to interpret the significance of the supporting documentation with the accuracy required. To illustrate this system, one of the more complicated payments in the amount of \$392,108, for which the DCOIG claimed \$158,049.51 is unsupported, is included as Attachment B.

Explanation of Sample Invoice

- Payment Request for Work Performed (page 1): line 12 indicates amount owed by DCHA, or \$392,108
- Owner/Developer's Requisition (page 2): column C outlines entire amount due to vendor, or \$796,517
- Owner/Developer's Requisition by Funding Source (page 3): column D outlines funding sources for total amount due to vendor (\$796,517), including amount to be paid by limited partners (non HOPE VI/federal funds). In this example, limited partners are responsible for \$387,113. $\$796,517 - \$387,113 = \$409,404$ (the amount listed for DCHA subtotal). Since \$17,296 of the amount owed by DCHA is for site work, it is charged to the Site Work LLC and paid separately; $\$409,404 - \$17,296 = \$392,108$ (the amount of the DCHA invoice for this vendor).

- On the bottom of the same page, the section titled, "Pre-Development Advance Allocated to Rental," outlines the amount of credit applied by the developer. This indicates that \$2,488,934 of the \$2,567,240 allocated to the Rental LP has been credited. In addition, it indicates that \$1,191,657 of the \$1,628,657 Site Work Loan amount allocated to the Rental LP has been credited.
- Payables for Requisition Number 18 (page 4): This page outlines the breakdown of all items to be reimbursed to make up the total invoice amount (\$796,517). The DCHA portion of this invoice, \$392,108, is outlined in the column, Cash Items to be Paid:
 - HUD Line item #1460: \$674,750, supported by [REDACTED] Architect's Certificate for Payment (pg. 20), including four page document detailing work completed (pg. 21 – 24). DCHA is responsible for the total amount minus the amount to be paid by the limited partners, or \$674,750 (-) \$387,113 = **\$287,637**.
 - HUD Line # 1412: receipt is attached for DC Water & Sewer Authority (pg. 25) for **\$10**.
 - HUD Line # 1437: receipt is attached for [REDACTED] General Overhead (pg. 26) for **\$14,284** (includes documentation for \$1,984 charged to Site LLC – not part of invoice for \$392,108)
 - HUD Line #1439-3:
 - Receipt is attached for [REDACTED] for plumbing permits (pg. 28 - 30) for **\$540**.
 - Receipt is attached for [REDACTED] for legal services (pg. 31-34) for **\$1,615**.
 - Receipts are attached for [REDACTED] monthly interest (pg. 35-37) for \$42,812 and \$44,210 and \$500, or **\$87,522**.
 - Receipt is attached for [REDACTED] for service fee (pg. 38) for **\$500**

Total DCHA Payment is:

	287,637
	10
	14,284
	540
	1,615
	87,522
	<u>500</u>
TOTAL	\$392,108

In addition, pages 5 – 10 of the document, provide a summary of charges made to each funding source for the current invoice and for the life of the project. Pages 11 – 19 and page 26 provide backup for \$17,296 charged to Site LLP (\$15,312 proration of [REDACTED] certification totaling \$127,603 (pg. 11) + \$ 1,984 site overhead (pg. 26).

Advances Made Early in the Project: To expedite the project, DCHA advanced the developer two Site Work Loans in the amount of \$5,711,502 and \$12,830,734, under the terms outlined in the Site Work Loan Agreement and Assignment, previously provided to the auditors. Since these were advances made to the developer under the Site and Loan Agreement, documentation was not required. The funds were made available from the DCHA Capital Program and repaid through credits on future invoices and tracked throughout the life of the project. An example of the repayment through credit adjustments is included in the sample invoice in Attachment B.

Lump Sum Contract for Remediation Work: The developer entered into a lump sum contract for site remediation work for an initial amount of \$237,298. Since the terms of the contract obligate the developer to the full amount of remuneration agreed to at the time the contract was signed, the documentation for each line item billed is not required. However, since there were numerous change orders resulting from the need to remove underground storage tanks (UST), the existence of which was not known the time the contract was let, the amount associated with each change order is clearly documented.

Developer Fees and Overhead: Consistent with industry practice, fees and overhead are billed based on a formula prescribed in the Developer Agreement previously provided to the DCOIG. As such, no documentation is required to support payments made for fees and overhead.

DCHA Explanation of Every Questioned Payment

The chart immediately attached is a recreation of the DCOIG Exhibit B and Exhibit C with a detailed explanation of the documentation supporting each payment made. As indicated above, the first ten invoices, plus the invoice provided to illustrate how the DCHA system works, are included with this report.

Recommendations:

3. *Obtain documentation in the form of invoices, receipts and other documentation to support the reasonableness and necessity of each expenditure for the Wheeler Creek redevelopment project in accordance with the terms of the grant agreement and federal law.*

DCHA RESPONSE: DCHA disagrees with Recommendation 3. Again, the auditors have misconstrued and/or failed to accurately analyze data they collected. We disagree with all of the questioned and unsupported costs depicted in the report. Enclosed are detailed explanations that support disbursements.

4. *Develop and implement policies and procedures to ensure that developers provide DCHA supporting documentation for expenditures prior to making payment of HOPE VI grant funds.*

DCHA RESPONSE: While DCHA disagrees with the finding that prompted this recommendation, please be advised that DCHA is in the process of enhancing its policies and procedures manual, which will document the processes for invoicing and disbursing HOPE VI grant funds.

5. *Develop and implement policies and procedures to ensure that records are maintained to identify the type of funds disbursed for projects (i.e., HOPE VI funds, private funds, other federal funds, etc.).*

DCHA RESPONSE: DCHA disagrees with Recommendation 5. As we stated for Recommendation 1, the current DCHA accounting system provides the necessary linkage of HOPE VI grant allocations and expenditures. However, the enhancement of our policies and procedures manual, which is currently underway, will document our processes for both HOPE VI accounting and recordkeeping.

EXHIBIT B
DCHA RESPONSE TO DCOIG "SCHEDULE OF SUPPORTED AND UNSUPPORTED COSTS"

	PO #	Date	Vendor	Requests for Reimbursement	Date of Payment Request	Amount	DCOIG Description	DCOIG Notes	DCOIG Supported Payment	DCOIG Unsupported Payment	DCHA Explanation
1	112927	8/20/2001	[REDACTED]	[REDACTED]	8/1/1999	\$457,015.00	Unable to verify work performed	Description of work performed was attached; however, no receipts or invoices attached by DCHA	\$0.00	\$457,015.00	Documentation is attached to support \$457,015. The copy of the certified Contractor's Application for Payment, in the amount of \$457,015, which is a receipt, and the description of work performed are included in the supporting documentation.
2			[REDACTED]	[REDACTED]	8/13/1999	\$11,375.00	Overhead Payment	DCHA did not attach receipts/invoices to support request for reimbursement	\$0.00	\$11,375.00	Documentation is attached to support \$11,375. The payment amount includes an overhead payment to the developer, in the amount of \$11,375, based on a prescribed formula consistent with the terms of the developer agreement, previously provided to the DC Office of the Inspector General, that didn't require detailed documentation.

EXHIBIT B

DCHA RESPONSE TO DCOIG "SCHEDULE OF SUPPORTED AND UNSUPPORTED COSTS"

	PO #	Date	Vendor	Requests for Reimbursement	Date of Payment Request	Amount	DCOIG Description	DCOIG Notes	DCOIG Supported Payment	DCOIG Unsupported Payment	DCHA Explanation
3					11/30/1999	\$23,075.00	Environmental Insurance	DCHA attached invoices totalling \$1,075.	\$1,075.00	\$22,000.00	Documentation is attached to support \$23,075. A payment in the amount of \$23,075 represents reimbursement to the developer for two invoices related to an environmental insurance premium. Supporting documentation includes an invoice from [REDACTED], the development team (\$22,627), and a receipt for the insurance payment from [REDACTED] the insurer (447.54), the combined total of which is \$23,075.

EXHIBIT B

DCHA RESPONSE TO DCOIG "SCHEDULE OF SUPPORTED AND UNSUPPORTED COSTS"

	PO #	Date	Vendor	Requests for Reimbursement	Date of Payment Request	Amount	DCOIG Description	DCOIG Notes	DCOIG Supported Payment	DCOIG Unsupported Payment	DCHA Explanation
4					10/12/1998	\$2,950,000.00	Demolition-Project Work	DCHA attached invoices totaling \$516,136.61	\$516,136.61	\$2,433,863.39	Documentation is attached to support \$2,950,000. As the payment represents an advance to the developer, there were no invoices to support the total amount provided but only the expenses incurred by the developer at that time, prior to the first advance (\$604,374). The Site Work Loan Agreement evidencing the advance is attached. It states that DCHA will loan \$5,711,502 for predevelopment work (covering this item and item 4 below) and \$12,830,734 for site work.